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POLREP: No. 12 - Fund Lead Removal (5/11/98 through 5/15/98)

Il BACKGROUND

Site 1D No.: B506 Delivery Order No.: 5001-05-697
CERCLIS ID No.: ILD069503944 Start Date: 1/7/98

State Notification: IEPA Notified Completion Date: 5/15/98 Est.

Status of Action Memorandum:  Signed (10/2/97)

III. SITE DESCRIPTION

For detailed site description, see POLREP #1.

IV. RESPONSE INFORMATION

During this reporting period, the following removal activities were conducted:

Waste water shipping continued. To date, approximately 216,000 gallons of waste water have
been transported off-site to an EPA-approved facility.

All of the approximately 169,332 gallons of waste oil have been transported off-site to an EPA-
approved disposal facility for disposal.

All of the approximately 15,836 gallons of solvent waste has been transported to an EPA-approved
facility for disposal.

Solidified sludge and contaminated soil began to be shipped off-site to an EPA-approved disposal
facility. To date approximately 880 tons have been transported.

Al sludge has been solidified with flyash.

Contaminated soil excavation was initiated and samples were collected to confirm that clean-up
goals were met.

Backfill began to be delivered to site and is being stockpiled until results are obtained.
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] The Illinois Environmental Protection Agency visited site to coordinate a site completion strategy.
L] Non-hazardous debris is being disposed of and scrap metal is being recycled.

L] The START contractor continued sampling, air monitoring, and site documentation activities.

V. NEXT STEPS

Continue transportation/disposal of waste water

Continue excavation of contaminated soil

Continue transportation/disposal of solidified sludge and contaminated soil

V1. ISSUES

Crew was demobilized from 4/29 through 5/10.

VII. ESTIMATED COSTS (THROUGH MAY 14, 1998)

Used Remaining % _Remaining
ERCS $513,000 $153,685 23%
START $ 31,625 $ 27,135 46%

AT 4 EPA $32,880 $ 2,670 08%
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